
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029
VB I-70 Superfund Site

SDMS

2027807

Time Period: 10JUL04 16JUL04 Report # 005

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

31

8,743.75

Date of Last Accident:

Hours Worked w/o Accident:

N/A

8,743.75

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

31OCT05

01DEC04

16JUN04

Finished

30DEC04

15MAR05

15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

25
0
0

10
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Property owners were contacted and restoration appointments were scheduled.
Thirteen properties remediated to backfill this week. '
Twenty-four restoration appointments completed for a total of 252 to date.
Nine completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, July 14, 2004 for a weekly
meeting.
Three bids were received on Monday, July 12, 2004. Two Subcontracts will be issued to 1) LCS, and 2)
Aqua Corporation to re-install the sprinkler systems.

Upcoming Project Activities

Remediation of 7 homes scheduled for next week.
Restoration appointments to continue, with 18 scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
25

108,385

To Date
38

156,212*

Comment

'Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: MicfieOe Smith Date:
16JUL04
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